













METHOD STATEMENTS 



SUPPLIER: CROWN HOUSE ENGINEERING



NORTH TERMINAL INTERNATIONAL DEPARTURE LOUNGE



APV ENABLING WORKS (DECOMMISSIONG OF APV EXTENSION)



JULIAN WILLIAMS PROJECT MANAGER



ROGER GAY PROJECT ENGINEER



PETER SMITH PROJECT SUPERVISOR (ELEC)



IAN PARTRIDGE PROJECT SUPERVISOR (MECH)�CROWN HOUSE ENGINEERING

Method Statements



1.	�Scope of Work

                                                                                          ��

Room plant (on APV extension roof)

Identify and mark up power and controls cabling.

After (APV extension) ceiling tiles have been removed

No electrical permits required, notice given to BAA Tech Base (4106) prior to isolation.

No Mechanical permits required

Isolate and test, remove, wrap  and store luminaires, PA speakers

FA detectors to handed over to ICS (Rod Collins)

Isolate and test, remove, small power, fire alarms, PA system wiring and associated containment

Isolate, test and strip HVAC power and controls cabling  back to marshalling point beyond Grid line 10.5 in ground floor ceiling void

Isolate remove and cap-off LTHW pipe work back to area beyond Grid line 10.5  in ground floor ceiling void

Room plant (on APV extension roof)

Isolate, test and decommission 8No AC units and 8 No FCU  (Works carried out by CBS) (additional method statement attached).

AHU and AC FCU to be wrapped , palletised, craned from the roof and stored by Plant Movements (additional method statement attached)

FCU to be wrapped , palletised roof and stored by Plant Movements in APV



Drawings; CHE 31/52001/RD/E/01, 02, 03, 31/52001/RD/M/01, 02, 03, 04, 05 AND 06.



Duration of works; approx three weeks



�2. 	Access/Egress                                                                                          ����

Entry to the APV site will be from the Old Resident Engineers Building Compound across the apron to the site entrance via Key-pad operated doors ]1234 



�3.	Lighting

                                                                                          ��

Daylight

110 volt site temporary lighting..

110 volt task lighting, (CHE supplied) fed from site 110 volt transformers





�4.	Plant & Equipment

                                                                                          ��

 Hand held battery power tools

110 volt rotary percussion drills

110volt jig-saw.

110volt 16 amp extension leads

Fitters kit

Mobile tower

All 110 volt power tools fed from site 110 volt transformers.



Electrical appliances i.e. Hand held power operated tools, to conform with BS 1017

code of practice for distribution of electricity on Construction and Building Notes.

Plant and machinery, HSE Guidance Notes ‘Safety in the use of maintenance of portable electrical equipment’.  

Electricity at Work Regulations 1989



Storage; existing APV Moth Ball area



Deliveries; off site, supplied just-in-time



�5.	Materials

                                                                                          ��



Marker Tape

Cable ties

Bubble wrap

Pallets

Sealing tape







































�6.	Risks and Controls

                                                                                          ��

RISK                                                                 MEASURE TO REDUCE RISK                                                                                                

Airport vehicle and coach movement�briefing prior to commencing work��Cutting compounds COSHH�COSHH assessment     PPE��Working at height (working on soffits) - danger of falling�use of mobile towers, in open areas, and in constricted areas, use of steps 

mobile tower erect by fully PASMA trained operatives, to tower suppliers guidelines��Installation of glass fibre insulation�COSHH assessment     PPE��danger of falling form roof plant area walk-way�TCC to provide scaffold hand rails and kick boards��Below ground services�Not required in the scope of works��Excavations adjacent to existing structure/ foundations�Not required in the scope of works��Hot works�Not required in the scope of works��Lifting over operational areas�Works to be carried out during shut-down period and area cordoned  off and warning notices posted  ��Designated  escape routes, fireman access and dry risers�free access at all times��Refuelling of aircraft  on adjacent stands�
N/A
��Airport operations continue within, below and around work site�Works to be carried out during shut-down period

Affected area cordoned  off and warning notices posted  ��Staff and passengers within, below and around work site�Affected area cordoned  off and warning notices posted��Environmental noise�on impact on the scope of works��Night working�Kept to the shortest periods practical, agreed rest breaks taken��Foreign Object Damage�As per BAA induction , safety briefing and tool box talks��Removal of key structural element�Not required in the scope of works��Removal and relocation of existing services within existing building�As per this method statement��Interface with other projects�Not required in the scope of works��Pedestrian interface with airside road traffic�Works to be carried out during shut-down period

Affected area cordoned  off and warning notices posted  ��Decanting refrigerant�As per UK and BAA environmental requirements��

�Training

                                                                                          ��

List attached



�8.	Supervision

                                                                                          ��

Peter Smith will be the CHE nominated representative for the works

Mobile 07801 708 781





�9.	House Keeping

                                                                                          ��

Removal of waste materials, placed in central waste collection on each floor, provided by Principle Contractor, at the end the days work.



�10.	Briefing Register

                                                                                          ��

Name......................................................   signature.........................................................

Site specific induction carried out prior to works commencing (TCC)

Talkbox talks given by CHE supervisor.

Register kept by CHE.



�11.	Personal Protective Equipment

                                                                                          ��

PPE

Safety Helmets

Hi-viz jackets / Tabards

Goggles

Gloves

Safety boots.

Safety harnesses



�12.	Power

                                                                                          ��

110 volts 16amp from site temporary electrical transformers.













�13.	Working Platforms

                                                                                          ��

2 x 1.2 mtr mobile towers by fully PASMA trained operatives, to tower suppliers guidance notes. 

8 & 10 tread steps



�14.	Control Measures

                                                                                          �� 

Controlled by CHE supervisor, full time attendance.

Peter Smith 07801 708 781



�15.	3rd Party Protection

                                                                                          �� 

Liaison with TCC. Ralph Abbott (NT IDL Enabling works) 01293 50 7494 / 2473                                                                                                  

                                                                                            07901 516 941



�16.	The Environment

                                                                                          ��

Out door / indoor working. 

Weather: seasonal.



�17.	Temporary Works

                                                                                          ��

N/A



�18.	Monitoring

                                                                                          ��

N/A



�19.	General 

                                                                                          ��

First Aid treatment - provided by site based Principle Contractor staff

Peter Smith  Qualified First Aider.

Emergency evacuation -

North terminal Assembly Point 5 Airside Area of Aircraft Stand 55 

222 emergency services

Reporting  Dangerous Situations/Accidents Phone 5113



Shared Welfare; Canteen, Toilets & Drying Room Provided by Schal adjacent to   Old Resident Engineers Building



�20.	Communications

                                                                                          ��

Mobile phone                                       Peter Smith 07801 708 781

Verbal



�21.	Authorisation

                                                                                          ��

CROWN HOUSE ENGINEERING



Signed..............................................  Position .Project Manager



Print  Julian Williams
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